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Lusher Street, Elkhart, IN (Site Spill ID# AB) SITE; 

DELIVERY ORDER#; 7460-05-102 

CONTRACT #; 68-01-7460 

NUMBER; 2 and final 
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The removal at the Lusher Street site In Elkhart, Indiana conmenced initially 
on November 23, 1987, and will be completed on December 31, 1988, This first 
phase involved supplying safe drinking water to residents whose wells had 
become contaminated with trichloroethylene and trichloroethane. Also involved 
was the connection of the two worst case homes to the municipal water system. 

An extent of contamination study comnenced In January of 1988, in which 
approximately 5U samples were taken over a three month period. This work 
delineated a plume contamination Involving an additional 8 residences whole 
wells were contaminated in excess of the removal level or within 50% of it. 
Also an additional eighteen homes, some with minor levels of contamination 
located directly in the path of ground water flow were safeguarded with 
point-of-use drinking water filters. This work began on June 6, 1988, when 
the project was restarted and was completed on August 31, 1988, 

Project Ceiling 
Costs to Date (Final) 

$35,050,00 
26,157,14 
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